SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:57 PM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

i . . . 04-0120F4
Diary #: 711 Const Calendar Day: 156 D.ate. 07-Nov 2012. Wed.nesday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 12:00 am Break: 07:00 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation 0.00" Condition Mostly overcast

Working Day [ ] If no, explain:

Diary: Dispute

Work description.

- Began to process the Pier E2 Centerline and movement due to thermal expansion survey done yesterday. .

- Measured "critical" cable band gaps with Tai-Lin Liu using digital calipers. See Tai's email dated
11/07/2012 at 3:32PM for the particular cable band number and gap locations.

- Transported Caltrans Extensometer #1 from the office to the small conex box on the bridge located along
the W-Line near panel point 70. Coordinated with the Contractor to use a forklift to bring the box down the
deck from the Skyway.

- Prepared for night work to measure the cable band bolt elongations using the Extensometer. The shift
began at 10:00pm and continued into the next morning, see tomorrows diary for more details on this
inspection.

Attachment

P

Removing a cradle from the temporary truss lowering to a barge on the North Sidespan main cable wrapping operation in progress.
water.
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